


Post Office Box 8027
Southwest Station
Washington, D. C.

24 January 1967

REGISTERED



Subject : 
Change Order No. 6


Gentlemen:

Based upon your letter of 5 January 1967, the completion date of the subject contractual document is hereby extended to 30 June 1967.

It is understood that this time extension is necessary due to difficulties in adapting the various lens programs to the available computers.

The above extension shall not affect the total cost of the subject contractual document.

Very truly yours,



Contracting Officer

BY

Duly Authorized Representative

NGA Review Complete